




Overview of project activities and future tasks

Milan Goci
University of Niš



23 June 2021

This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.



www.swarm.ni.ac.rs

Strengthening of master curricula in water resources management for the Western Balkans HEIs and stakeholders
 Project number: 597888-EPP-1-2018-1-RS-EPPKA2-CBHE-JP

WP2 – to do list

Development of competence-based curricula aligned with EU trends

2.4 Accreditation of master curricula	
Master curricula accredited – AUTH in consultation with contact persons from all WBC institutions (UPKM modernized bachelor, master, UNMO, UNSA, UNS master, UNI accredited bachelor and master - FINISHED, TCASU accredited specialized study program – IN PROGRESS)	14.09.2020 IN PROGRESS
Note: UPKM and UNS reaccredited thier modernized curricula	
UPKM – Document for the reaccredited study program TCASU – Decision letter	

Strengthening of master curricula in water resources management for the Western Balkans HEIs and stakeholders
www.swarm.ni.ac.rs

WP4 – to do list

Implementation of developed master curricula and trainings

4.1 Implementation of developed master curricula	
<p>Master curricula implemented – UNSA, UNS and UPKM started implementation of modernized curricula. UoM, UNMO, TCASU and UNI will start in October 2021. It will be nice to have laboratory exercises recorded.</p> <p>2-3 presentations per each defined course</p>	<p>14.11.2021 IN PROGRESS</p>
4.2 Implementation of trainings for professionals in water sector	
<p>Participants trained – Period: April-June 2021 (face-to-face or on-line) – one per WB HEI – 3-day training (30 participants per WB HEI). LLL courses created (gf94.ni.ac.rs)</p> <p>TCASU, UPKM – training organization</p>	<p>14.01.2021 IN PROGRESS</p>

WP4 – to do list

Implementation of developed master curricula and trainings

4.3 Self-evaluation of master curricula	
<p>Quality report on master curricula – UNSA, UNS, UPKM should provide self-evaluation report for winter/summer term and developed courses</p> <p>UoM, UNMO, TCASU and UNI – 2021/2022</p>	<p>14.08.2021 IN PROGRESS</p>
4.4 Self-evaluation of trainings for professionals in water sector	
<p>Quality report on trainings – NMBU in consultation with contact persons from WB institutions</p> <p>TCASU and UPKM documentation for the organized training (agenda, photos, attendance list, presentations, evaluation lists, report)</p>	<p>14.02.2021 IN PROGRESS</p>

WP5 – to do list

Quality assurance and monitoring

5.2 Regular Quality Assurance Committee meetings	
Minutes of the meetings – UL in consultation with contact persons from all institutions First: 10 May 2019, Vienna, Second: 19 September 2019, Rijeka, ??? Sofia and Podgorica???	14.10.2021 IN PROGRESS
5.3 External evaluation of the project	
Report on the external quality evaluation - UNI in consultation with contact persons from all institutions First report received on 31 August 2020 Second in August 2021	14.06.2020 IN PROGRESS
5.4 External financial control	
Report on the external audit – UNI in consultation with contact persons from all institutions; First revision done 8 September 2020 Second: September 2021	14.11.2021 IN PROGRESS

Strengthening of master curricula in water resources management for the Western Balkans HEIs and stakeholders

www.swarm.ni.ac.rs

WP6 – to do list

Dissemination and exploitation

6.2 Development of project website and promotional materials	
Promotion material created – We need to produce more dissemination events. Project results should be promoted	14.11.2021 IN PROGRESS
6.3 Info days for student enrolment	
Info days organized – UNS should print promotional material. Organized infor days: UPKM: 3 September 2020 and 23 September 2020 UNMO: 5 October 2020 UNSA: 26 October 2020 UoM: 12 November 2020 UNI: 18 June 2021 UNS, UNMO, UoM	14.10.2020 IN PROGRESS

Strengthening of master curricula in water resources management for the Western Balkans HEIs and stakeholders

www.swarm.ni.ac.rs

WP6 – to do list

Dissemination and exploitation

6.4 Roundtables with non-academic sector	
Roundtables organized – Period: April-June 2021 (face-to-face or on-line) – one per WB HEI UNS, UNMO, UPKM, UNMO, UoM (agenda, photos, presentations, report, attendance list, evaluation lists)	14.11.2020 IN PROGRESS
6.5 Winter/summer schools	
Winter/summer schools organized – ??? November/December 2021	14.09.2021 IN PROGRESS
6.6 Symposium for promoting WRM in WB	
Report on organized symposium – 24 teachers from all partner HEIs Organization? 23-24 September 2021 Novi Sad	14.08.2021 IN PROGRESS

Strengthening of master curricula in water resources management for the Western Balkans HEIs and stakeholders

www.swarm.ni.ac.rs

WP7 – to do list

Project management

7.4 Regular Steering Committee & Project Management meetings	
Minutes of the meetings – First: 08/09 May 2019, Vienna, Second: 19/20 September 2019, Rijeka, ??? Sofia and Podgorica???	14.10.2021 IN PROGRESS
7.5 Day-to-day coordination of project activities	
Project correspondence - UNI in consultation with contact persons from all institutions 13 Partnership Agreements signed and sent to the EACEA 3 field monitoring visits organized TCASU -> AASKM Project extension – 14 May 2022 (six months)	14.11.2021 IN PROGRESS
7.6 Submission of Interim and final reports	
Interim and final reports written and submitted to EACEA – UNI in consultation with contact persons from all institutions 29 February 2020 14 July 2022	14.11.2021 IN PROGRESS

Strengthening of master curricula in water resources management for the Western Balkans HEIs and stakeholders

www.swarm.ni.ac.rs

Preventive field monitoring visit – to do list

Ø Agenda

Ø Attendance list

Ø Annex DE3 – Dissemination activity form

Ø Photos

Ø Presentations