



RISK DESCRIPTION

Risk title	Enrolment of students	
Description of risk	Probability (unlikely, likely, most likely) Impact	
	(low, medium, high)	
Preventive action	Describe here what has to be taken into consideration to avoid that a risk occurs	Do more promotional activities
Corrective action	Describe what can be done to decrease the severity and what resources will be needed	Share materials using social networks
Decision of SC, QAC and Project Co ordinator	Partners UNI, TCASU, UNMO and UoM should promote their study programs.	

University of Nis



Strengthening of master curricula in water resources management for the Western Balkans HEIs and stakeholders

Fourth risk monitoring

Risk title	Organisation of training for professionals	
Description of risk	Probability (unlikely, likely, most likely) Impact (low, medium, high)	COVID-19 situation
Preventive action	Describe here what has to be taken into consideration to avoid that a risk occurs	Define concrete measures and procedures for preparing agenda and materials
Co rrective action	Describe what can be done to decrease the severity and what resources will be needed	In form professionals that training can be organized on- line
Decision of SC, QAC and Project Co ordinator	Materials should be prepared. Trainings can be organized on-line or face-to-face depending on epidemiological situation in Partner Countries.	

This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

Signature	
T	