

## RISK DESCRIPTION

Risk title	Purchasing of literature, software and laboratory equipment, installation and activation	
Description of risk	<b>Probability</b> (unlikely, <b>likely</b> , most likely)  <b>Impact</b> (low, medium, <b>high</b> )	<i>Realization of equipment purchasing - UNS</i>
Preventive action	<i>Describe here what has to be taken into consideration to avoid that a risk occurs</i>	<i>Contact companies and UNS responsible person</i>
Corrective action	<i>Describe what can be done to decrease the severity and what resources will be needed</i>	
Decision of SC, QAC and Project Coordinator		

Risk title	Development of courses content and syllabi	
Description of risk	<b>Probability</b> (unlikely, <b>likely</b> , most likely)  <b>Impact</b> (low, <b>medium</b> , high)	<i>Inadequate communication</i>
Preventive action	<i>Describe here what has to be taken into consideration to avoid that a risk occurs</i>	<i>Define concrete measures and procedures for preparing courses content and syllabi on time</i>
Corrective action	<i>Describe what can be done to decrease the severity and what resources will be needed</i>	
Decision of SC, QAC and Project Coordinator		

This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

Location, date

\_Rijeka, 19 September 2019\_

Signature

