

RISK DESCRIPTION

| | | |
|---|---|---------------------------------------|
| Risk title | Enrolment of students | |
| Description of risk | Probability (unlikely, likely, most likely) Impact (low, medium, high) | |
| Preventive action | <i>Describe here what has to be taken into consideration to avoid that a risk occurs</i> | <i>Do more promotional activities</i> |
| Corrective action | <i>Describe what can be done to decrease the severity and what resources will be needed</i> | Share materials using social networks |
| Decision of SC, QAC and Project Coordinator | <i>Partners UNI, TCASU, UNMO and UoM should promote their study programs.</i> | |

| | | |
|---|--|---|
| Risk title | Organisation of training for professionals | |
| Description of risk | Probability (unlikely, likely , most likely) Impact (low, medium , high) | <i>COVID-19 situation</i> |
| Preventive action | <i>Describe here what has to be taken into consideration to avoid that a risk occurs</i> | <i>Define concrete measures and procedures for preparing agenda and materials</i> |
| Corrective action | <i>Describe what can be done to decrease the severity and what resources will be needed</i> | Inform professionals that training can be organized online |
| Decision of SC, QAC and Project Coordinator | <i>Materials should be prepared. Trainings can be organized on-line or face-to-face depending on epidemiological situation in Partner Countries.</i> | |

This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

Location, date

Signature

__Nis, 15 April 2020__

